
UNITED STATES E N V R 0 ” T A L  PROTECTION AGENCY 
IDAHO DEPARTMENT OF ENVIRONMENTAL QUALITY 

UNITED STATES DEPARTMENT OF ENERGY 

AGREEMENT TO EXTEND DEADLINES 

. In consultation With the U.S. EnvirOnmcnd Protection Agency (EPA) and the State of 
Idaho, the U.S. Department of Energy (DOE) is proceeding with a removal action to &eve 
transuranic and other waste hin a portion of Pit 4 at Idaho National Engineering and 
Environmental Laboratory (INEEL) Subsurface Disposal Area (SDA). This action is expected to 
be consistent with and support the Record of Decision by Idaho Department of Environmental 
Quality (DEW, EPA and DOE (mlleotivsly “tho Agcncics”) for randid ~Liuxi  under the 1991 
Federal Facility Agreement and Consent Order (FFNCO) for Waste Areas Group (WAG) 7, 
O p d ~ l ~  Unit (OU) 7-13/14. 

The Agencies therefore find good cause to extend deadlines related to OU 7-13/14 
pursuant to Paragraphs 13.1 and 132(e) of the FFNCO. The Agencies hereby a p e  to extend as 
follows deadlines for OU 7-1 3/14 established in Paragraph 3.3.1-4 of the April 18,2002 
“Apcment to Resolve Disputes” (2002 Agreement), a settlement of disputes arising under the ’ 

FFNCO: 

DOE shall submit a Draft Remedial Investigation and Baseline Risk Assessment by no 
later than August 3 1 2006. 

rn DOE shall submit a &On Feasibility Sludy by no lam rhan DCCember 3 I ,  20M. 

DOE shall submit a Draf’t Proposed Plan by no lam than March 3 1,2007. 

DOE shall submit the Draft ROD for WAG 7 by no later than December 31,2007. 

In addition, the Agencies concur that good cause exists to extend the following deadline 
related to bU 7-10 (Pit 9)  pursuant to Paragraphs 13.1 and 13.2(e) of the FFNCO: 

Complete Remedial Design and commence construction (2002 Agreement Paragraph 
3.2.2). The ncw deadline shall be March 3 1,2008. 

Further, the P h c s  recognize that tho 10% hip for OU7-10 deadline (2002 
Agreement Paragraph 3.2.1) was met by submission of the Concepfud Design Repurr for the 
Accelerated Retrieval Project at Area G ofPi l4  within the Radioactive W a t e  Management 
Complex, ICPL!?XT-O3-00121, dated January 2004 as modified by the Excavation Plan and 
Sequential PTOC~SS Narrative for the Accelerated Retrieval Project for a Described Area within 
Pit 4, ICP/EXT-U4-00283, dated April 2004, that DOE developed for the Pit 4 moval  action. 

This A~ecrncnt to Extend Deadlines does not d k c t  or relate to any other provisions of 
the 2002 Agreement or other disputes between the Agencies, including but not limited to any 
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disputes related to the ulhate remedy for OU 7-1 3/14 or the terms and wnditions of the 1995 
Settlement Agmmcxlt in the consolidated cast, Public Service Compky of Colorado v. Batt, 
cv-91-0035-s-En, and cv-91-oos4-s-EJL. 

1 

This Agrament to Extend Deadlines shall not be admissible in any proceedings other 
than fix their cnhccment d e r  the Agrement to Resolve Disputes and the FFNCQ mi it 
shall be e f f d v e  upon SiEplstatc by reprwentatives of dl  three Agencies. 
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IT IS SO AGREED: 

By! 

Region 10 
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IT Is SO AGREED: 

U.S. Department of Energy 
Idaho OPGlptiolls Ofiw 
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